## Stages of Climate School 180 Engagement

1. School Application

Open to all UK state schools (Primary and Secondary). Complete an online application form via the Learning through Landscapes (LtL) website. 180 schools, over 4 rounds until Spring 2026.

2. Shortlisting

Initial selection, followed by a short interview with headteacher before confirmation of school participation.

3. School Confirmation

Successful schools will be notified and asked to indicate their preferred delivery date options and provide participating staff details ('the influencers').

4. Delivery Booking

LtL trainer will liaise with school directly to confirm delivery date and plan for the climate grounds audit and in-person workshop.

5. Online Training

Participating staff will complete 3 online learning modules (about 3 hours total) and contribute to online discussions *prior* to school visit by LtL trainer.

6. Audit & Workshop

LtL trainer visits school for the day to conduct a climate grounds audit with a member of staff and a few pupils (1-2hrs), followed by the CS180 workshop for participating staff (3-4hrs)

7. Delivery Follow-Up

LtL trainer will send school an audit summary, an example CS180 Pledges form, and links to resources and online discussion forum.

8. School
Commitment

School develops CS180 pledges to embed climate change curriculum and implement school ground changes. LtL trainer will organise a progress follow-up online meeting.

9. Progress Follow-Up

Follow-up online meeting with LtL trainer 2-3months later (approx. 30 min).





## Stages of Climate School 180 Engagement

## **CS180 Delivery Calander**

| Stage   | Applications open | Applications close | Delivery period           |
|---------|-------------------|--------------------|---------------------------|
| Round 1 | 25 March 2024     | 17 May 2024        | Autum 2024 - Spring 2025  |
| Round 2 | 19 Aug 2024       | 25 Oct 2024        | Spring 2025 - Summer 2025 |
| Round 3 | 13 Jan 2025       | 21 Feb 2025        | Summer 2025 - Autumn 2025 |
| Round 4 | 2 April 2025      | 9 May 2025         | Autumn 2025 – Spring 2026 |
|         |                   |                    |                           |



